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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
January 19, 1995

1. SIGNING OF THE OUTSTANDING 100 AREA UNIT MANAGER'S MEETING MINUTES - The
minutes fo November were provided for signature.

2. ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate the
update to Action Items made during the meeting):

IAAMS.21 Still being pursued

3. NEW ACTION ITEMS:

None

4. River Outfall Pipelines ERA:

Rex Miller discussed the "Statement of Work to Characterize 100 Area River Effluent Pipelines" draft
document. The schedule for the Effluent Pipeline ERA was provided (see attachment #5). Mike
Thompson proposed to schedule a meeting with the regulators to read and discuss comments. The
meeting TBD.

5. 100 AREA ACTIVITIES:

100 Area Status

* Operable Unit Status: Alan Krug provided the status packages (see Attachment #6) for general
information on the 100 Areas Operable Units. He also provided copies of the 100 NPL
Agreement/Change Control Forms 74 and 75 (see Attachment #7).

o 100 Area: Nancy Werdel assured the regulators that DOE intends to meet the milestones
previously agreed to. She requested input from the regulators indicating how to group the
OUs in the next set of Records Of Decision (ROD), and strategy for the ROD.

6. INFORMATION ITEMS:

* 100 Area Soil Washing - John April discussed completion and closing down the project. The
next phase is to document the activities and results in a report.

* 100-HR-3 Pilot Plant Tests - John April discussed the accident that occurred in December due
to a frozen line where two people were injured. A Level C investigation of safety analysis report
has been drafted to be submitted to RL. An Engineering team was set-up to evaluate the
operating system and make recommendations for modification if needed to restart the system.
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The target date for restart is February 13, 1995.

* 118-B-i Excavation: John April discussed current activities; Pit #4 is closed and Pit #5 is
scheduled to start on January 19, 1995, to be completed by February 9, 1995.

* 100-FR-3 Soil Gas Survey: Duane Jacques presented the preliminary results for the TCE
investigation (see Attachment #8). The data indicate that a contaminant plume exists below a
partially calcified layer ("Caliche layer"). Currently studying approaches for continuing the
investigation. Mike Thompson suggested meeting with the regulators to discuss the proposal for
conducting the contaminant plume delineation. The meeting TBD.

* D Area 107 D/DR Retention Basin: Bill Hayward discussed the plans for the retention basin
where 12 inches of clean fill will be placed over the surface contaminated area (see Attachment
#9).

* Data Validation: Data validation was discussed in regard to minimizing costs. Joan Woolard
noted that although the full data package will be available for validation, not all data will be
validated. Suzanne Clarke provided a reminder that the radiochemical data validation method
is still inadequate for Hanford needs.

* 100 Area Focused Feasibility Studies and Proposed Plans: A sensitivity analysis comparing
potential risk scenarios and cost was provided for discussion (see Attachment #10).

7. NEXT MEETINGS: The next meetings are scheduled for:

February 16, 1995 June 22, 1995
March 16, 1995 July 20, 1995
April 19, 1995 August 23, 1995
May 18, 1995 September 21, 1995

100 Areas January 19, 1995
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100 Aggregate Area Unit Manager's Meeting
Official Attendance Record

January 19, 1995
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Attachment #3
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
January 19, 1995

100 Area General Discussions

1:30 - 4:00, 100 Area

1:30 - 2:00, 100-DR - J. Woolard

* Action Item Status
* Update

2:00 - 2:15, 100-BC - G. Eidam

* Action Item Status
* Update

2:15 - 2:30, 100-KR - G. Eidam

* Action Item Status
* Update

2:30 - 2:45, 100-FR - A. Krug

* Action Item Status
* Update

2:45 - 3:00, 100-HR - D. Biggerstaff

* Action Item Status
* Update
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Attachment #4

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
January 19, 1995

Action Item Status List

ITENM NO. ACTION STATUS

I AAMS. 15 Provide response to April 2 EPA letter concerning river
seeps. Action: Mike Thompson (RL) 07/27/94.

1 AAMS.21 Provide Ecology (Dave Holland, H Area manager) a copy
of Revision 0 for 100-HR-1 LFI. Action: Dick Biggerstaff

Closed.

Open 11/17/94.
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100-B, K, D, F, H

Unit Manager's Status Package

December, 1994
January, 1995
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Treatability Studies - November

118-B-1 Excavation Treatability Study

During November the first test pit was stabilized with approximately 2500
cubic yards of overburden material and completed on November 14. Excavation
for the second test pit was initiated on November 15 with 230 cubic yards of
material excavated by the end of this reporting period. Waste materials
encountered in pit 2 to this date consist mainly of lead sheeting, steel
material such as piping, rebar and cable. Mock ups were performed using soft
and hard waste materials. The rotating screen worked well with soft material,
however, it jammed during mock up of hard waste materials. Screening was
conducted on materials excavated at pit 2 which of steel pipe and contaminated
soil. No sealed containers have been encountered during this reporting
period. Modifications of the sorting table was completed and consisted of
incorporation of a platform for operators to stand on and other miscellaneous
enhancements to support project. which will enhance operator efficiency and
safety. The disc screen was tested with clean soil and waste. Rocks jammed
the screen a were ejected from the front of the unit. This unit will not be
used on radioactive waste forms due to safety concerns with jamming and
ejection of material during operation.

HR-3 Pump & Treat

Phase I operations and construction activities were completed by November 14.
On this date Phase II operations were initiated (one day ahead of planned
Phase II operation). During the month of November a total of 250,000 gallons
of groundwater was extracted, treated and injected with 2.3 kilograms of
chromium removed from the groundwater.

100 Area Soil Washing

During this reporting period construction of soil washing system was completed
on November 14. A readiness review was held and completed on this date to
initiate shakedown testing for the system. This testing consisted of
electrical, mechanical and charging the system with clean water. Clean soils
will be introduced to the system during the first week in December.

Soil Washing Laboratory Test

All benchscale work for washwater recycling and dust suppressant test has been
completed. A draft report was received November 30 for review and comment.
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D AREA

100-DR-1

* The 100-DR-2 FFS and IRM PP are with the regulatory agencies for review.

100-DR-2

* All regulator comments on the 100-DR-2 Work Plan have been resolved and
incorporated. The work plan has been transmitted to RL for submittal to
Ecology. The work plan is schedule for public review and issuance by
January 31, 1994 (target milestone).

* The 100-DR-2 LFI is being routed through RL for concurrence prior to
official transmittal to the Regulatory agencies for review. The
document will undergo concurrent RL and Regulator review. Comments are
anticipated in mid-December. The LFI report will be appended to the
100-DR-2 work plan after the work plan has been reviewed by the public.
There is a target milestone of January 31, 1994 for incorporation of the
LFI into the work plan.
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* The 100-KR-1 Focused Feasibility Study was delivered to DOE on November 17,

1994, partially fulfilling the requirements of Milestone M-15-10C.

* 100-KR-2 Planning - A meeting was held with DOE-RL, EPA and Ecology on

November 3, 1994 to discuss ways to streamline the RI/FS process for the

100-KR-2 Operable Unit. EPA proposed that a short fact sheet describing the

process to be used for the 100-KR-2 Operable Unit be sent out to the public

in January. A second focus document (perhaps 16 pages) which described the

100-KR-2 waste sites and their proposed dispositions would be available for

public review and described in the fact sheet. This would satisfy the need

to inform the public of plans for 100-KR-2 and would meet the requirements

of the newly established Milestone M-13-00I, to submit planning

documentation necessary to complete the RI/FS Process for 100-KR-2 by

12/31/95. Relevant material from the LFI and QRA would be added to the
Focused Feasibility Study eliminating the need to prepare these as separate

documents.

The 100-KR-2 Working Group met on November 30, 1994 and signed

NPL Agreement/Control Forms # 74 and # 75. These addressed the preliminary

designation of waste sites in 100-KR-2 and the planning documentation

identified in Milestone M-13-00I. Outlines for the fact sheet, the focus

package and modified Focused Feasibility Study were discussed and agreed to.

* 100-KR-1 IRM Proposed Plan - Work on the PP has been halted, pending ongoing

discussions with DOE and the Regulators. This work stoppage will delay

submittal of this PP from December, 1994 to a yet unspecified date. The PP

was on an accelerated schedule which would have met the milestone 4 months

early.
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* 100-FR-1 IRM Proposed Plan - Work on the PP has been halted, pending ongoing
discussions with DOE and the Regulators. This work stoppage will delay
submittal of this PP which was on an accelerated schedule which would have
met the milestone 2 1/2 months early.

* 100-FR-1 FFS - The FFS is currently in ERC review. When ERC
comments are received, dispositions will be prepared, but not incorporated.
Further work on the FFS will stop, pending ongoing discussions with DOE and
the Regulators. This work stoppage will delay the submittal of the FFS
which was on an accelerated schedule which would have met the milestone 2
1/2 months early.

M 100-FR-1 LFI/QRA - Regulator comments on the 100-FR-1 LFI/QRA are one month
past due. Work is on hold, pending receipt of comments.
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a

GROUNDWATER - November #6/Page 6 of

The 100-BC-5 Focused Feasibility Study (FFS) and the Proposed Plan

(PP) are currently in regulatory review.

20

100-FR-3

* DOE/RL review comments were received on the 100-FR-3 Focused

Feasibility Study and the Proposed Plan documents. The comments

will be dispositioned and placed in the file pending completion of

field characterization efforts related to TCE.

100-HR-3

a A Statement of Work for Salmon redd water sampling has been

completed and internally reviewed by BHI. Discussions with Ecology,
EPA, DOE/RL, and PNL have been held to expedite and clarify the

proposed work, with field sampling planned for January, 1995.

* Data validation has been completed for the round 7 sampling event,

and the DOE\RL transmittal package is being prepared.

* The Focused Feasibility Study and the Proposed Plan are still in
regulatory review. This review was delayed to give priority to the
100-HR-1, DR-1, and BC-1 FFS and PP reviews.

Preparations are underway for Round 8 groundwater sampling in mid-
December..

S
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TREATABILITY STUDIES - December

100 DR-1 Soil Washing Treatability Teat

During the December performance period, shakedown testing for soil washing
continued. On December 9, testing began on clean soils to determine
performance of each component of the soil washing system prior to running
contaminated soils. Adjustments to the radiation detectors, conveyor belt
scales, rotary drum motor change out, mechanical and electrical components
were accomplished to correct and enhance system performance. Anticipated
contaminated soils test is scheduled for mid January 1995.

100 HR-3 Pump and Treat Treatability Test

During this reporting period, operations at the HR-3 Pump and Treat system was
halted by frozen piping. During a work evolution to determine extent of pipe
freezing, an accident occurred in which two pipefitters were injured. During
the ongoing Level C Safety Investigation, the system has not been operated. A
Start-Up Engineering Team was assembled on December 13th to evaluate the
existing condition of system and provide recommendations on improving system
performance in regard to mechanical operation and operating under winter
conditions. A schedule will be forthcoming the first week in January for
system improvements for HR-3 Pump and Treat and will present start up date for
the system. The Start-Up Team efforts is being performed in conjunction with
the Level C Safety Investigation. As of this date, the system had pumped,
treated, and injected 250,000 gallons of groundwater, and has removed 2.3
kilograms Chromium.

118-B-1 Excavation Treatability Study

Excavation of the second pit was completed on December 9th. A total of 440
cubic yards of material was excavated from this pit. Excavated material
consisted mainly of soil and rock (approx. 90%) and the rest being steel
cable, rebar, pipe, etc... One piece of highly contaminated steel material
was excavated from pit 2. This piece read 2,000 mrem/hr. Gamma spectrum
analysis indicated cesium-137 isotope of concern. Since a significant amount
of material excavated was soil, it was agreed to by DOE and the Regulators
that this pit could be closed.

On December 21 overburden (approx. 2400 cubic yards) stabilization layer was
removed for pit 3. During excavation of overburden, a large object was
uncovered at the bottom of the this layer. It appeared to consist of a filter
housing for a ventilation system. This object was reading 300,000
disintigrations per minute. Closure of pit 3 is anticipated by mid January
1995.
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Source Operable Units - December

BC Area

The 100-BC-1 Focused Feasibility Study (FFS) and Interim Remedial Action (IRM)
Proposed Plan were submitted to EPA/Ecology for review on November 18, 1994,
in support of TPA Milestone M-15-08D (November 30, 1994). Working group
meetings were initiated in early December to address regulatory comments. The
process was used rather than the standard formal comment and disposition
process.

The 100-BC-2 FFS activities for the month of December include waste site
descriptions and definition of contaminant concentration. Volume estimates,
alternative assessment, and cost estimates will be completed for all burial
grounds. The remaining sites have been placed on hold pending comments and
decisions made on the 100-SC-1 FFS, Process Document, and Sensitivity
Analysis.

The 100-BC-5 FFS and IRM Proposed Plan were submitted to EPA/Ecology on
October 27, 1994 in support of TPA Milestones M-15-09C and M-15-09D. These
groundwater documents have been placed on hold giving high priority to the
source operable unit documents.

100-BC-1 Remedial Design Activities have been initiated and include the
following tasks: development of a remedial design/remedial action strategy,
definition of remediation goals (includes process definition and
implementation), define a process in which to prioritize waste sites, and
support to the flexible ROD. Specific design activities will be initiated
upon agreement on the above RD/RA strategy.

D-AM

100-DR-1

* Meetings were held with the regulatory agencies to resolve comments and
redline the FFS. The document is scheduled to be finalized and issued
to the regulatory agencies in February 1995 along with the Process
Document, Sensitivity Analysis, 100-HR-1 FFS, and 100-BC-1 FFS. The IRM
PP is still undergoing regulatory review.

100-DR-2

* RL formally transmitted the LFI and work plan to the regulatory
agencies. The work plan is to be submitted for public review and the
LFI is to undergoing concurrent RL and regulatory review. A TPA target
date of January 31, 1995 has been set submittal of the work plan to the
regulatory agencies after public review and including an addendum with
the substantive portion of both the LFI and QRA reports. Due to the
time required for public review, the January 31, 1995 target date is in
jeopardy.
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100-D Ponds

0 The DQOs and Description of Work (DOW) for sampling of the 100-D Ponds
has been approved and issued. Sampling is scheduled to take place in
January 1995, weather permitting.

H AREA

100 HR-1

* FFS REPORT and the IRM Proposed Plan: Comment resolution meetings
were held in December for both the 100 HR-1 Operable Unit Focused

Feasibility Study Report, DOE/RL-94-63, Draft A, and the Proposed
Plan for Interim Remedial Measures at the 100-HR-1 Operable Unit,
DOE/RL-94-101, Draft A. The focused feasibility study report is
being revised according to comments and will be incorporated with

the Process Document as an appendix. The Proposed Plan is a
working document and is being revised according to comments. Both
the focused feasibility study report and the proposed plan are
being used tocreate templates for use with like documents for
other 100 Area operable units.

100 HR-2

* LFI/QRA REPORTS: The 100-HR-2 LFI/QRA Report (single

document),DOE/RL-94-53, Draft A, is in regulatory review.

Comments are expected on January 19, 1995.

* FOCUSED FEASIBILITY REPORT: The 100-HR-2 FFS Report, DOE/RL-94-65,
Draft A, will be submitted to DOE for transmittal to the
regulators to meet Milestone M-15-1BB. After the format and
content of 100 Area focused feasiblity study reports have been
agreed to, the 100-HR-2 report will be modified to conform with
the agreed upon presentation.

0 IRM PROPOSED PLAN: The 100-HR-2 Proposed Plan, DOE/RL-94-135,
Draft A, will be submitted to DOE for transmittal to the
regulators to meet Milestone M-15-18C. After the format and
content of 100 Area proposed plans have been agreed 'to, the 100-
HR-2 report will be modified to conform with the agreed upon
presentation.

K AREA

K The 100-KR-1 Focused Feasibility Study was delivered to DOE on November
17, 1994, partially fulfilling the requirements of Milestone M-15-10C.
Further work on this FFS has been halted, pending resolution of the 100-
HR-1 FFS. If all issues relating to the FFS are not resolved by January
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31, 1995, the ability to deliver the 100-KR-1 FFS by the April milestone
date is in jeopardy.

* 100-KR-2 Planning - The 100-KR-2 Focus Package is undergoing concurrent

ERC, DOE and Regulator review. A comment incorporation meeting is

scheduled for January 5, 1995. The availability of the Focus Package
for public review will be announced in the January Hanford Update.

* 100-KR-1 IRM Proposed Plan - Work on the PP has been halted, pending

ongoing discussions with DOE and the Regulators. This work stoppage
will delay submittal of this PP from December, 1994 to a yet unspecified

date. The PP was on an accelerated schedule which would have met the

milestone 4 months early.

F AREA

* 100-FR-1 IRM Proposed Plan - Work on the PP has been halted, pending
ongoing discussions with DOE and the Regulators. This work stoppage

will delay submittal of this PP which was on an accelerated schedule

which would have met the milestone 2 1/2 months early.

* 100-FR-1 FFS - The FFS has undergone ERC review and dispositions

prepared, but not incorporated. Further work on the FFS has stopped,

pending ongoing discussions with DOE and the Regulators. This work

stoppage will delay the submittal of the FFS which was on an accelerated

schedule which would have met the milestone 2 1/2 months early.

* 100-FR-1 LFI/QRA - Regulator comments on the 100-FR-1 LFI/QRA are two

months past due. Work is on hold, pending receipt of comments.

* 100-FR-2 Work Plan - An ERC site walkover for the 100-FR-2 Operable Unit

was conducted on December 28, 1994.

Groundwater

100-BC-5, 100-FR-3, 100-HR-3, AND 100-KR-4

DECEMBER 1994

100-BC-5

The Focused Feasibility Study and the IRM Proposed Plan are on hold per the
DOE and regulator request to enable these entities to focus on the source area
FFSs and Proposed Plans. Regulatory comments are expected in late January or
early February.

100-HR-3

The Focused Feasibility Study and the IRM Proposed Plan are on hold per the
DOE and regulator request to enable these entities to focus on the source area
FFSs and Proposed Plans. Regulatory comments are expected in late January or
early February.
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The Round 7 groundwater data validation report was submitted to the DOE for
transmittal to the regulators in December.

Round 8 groundwater sampling at the H reactor is complete; sampling activities
at D reactor area (to coordinate with RCRA sampling) are in progress.

100-KR-4

The Focused Feasibility Study and the IRM Proposed Plan are on hold per the
DOE and regulator request to enable these entities to focus on the source area
FFSs and Proposed Plans. Regulatory comments are expected in late January or
early February.

Round 7 groundwater sampling is currently in progress.

100-FR-3

A change request (M-15-94-10) was signed by the DOE and the regulators
delaying the Focused Feasibility Study and the IRM Proposed Plan milestones
until December 31, 1995 to allow completion of TCE characterization in the OU.

Soil gas equipment has been used during multiple trips to the field in an
attempt to locate TCE upgradient of the OU. Low levels of TCE have been found
but work to date has not been able to discern the source Cold weather has
shut down further efforts at this time (cannot obtain reliable data). A
meeting will be held with the DOE and the regulators to update them on the
current status of the soil gas efforts with recommendations for future
actions.
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Attachi 9 Cpjt 9 Pgo

Control Number: 100 NPL Agreement/Change Control Form Date Submitted:

75 /1/39

Change X Agreement _ Information Date Approved:

Operable Unit(s): 100-KR-2 _ __ _ _ _ _ _ _

Document Number and Title: Date Document Last
Issued:

N/A
N/A

Originator: A. D. Krug Phone: 376-5634

Summary Description:

Milestone M-13-00I calls for the submittal of planning documentation
necessary to complete the RI/FS process for the 100-KR-2 Operable Unit
(OU). It does not, however, define what this planning documentation
consists of. The 100-KR-2 Unit Managers have met and agreed that a
traditional OU work plan would not be part of this documentation and such a
work plan should not be prepared. The intent of the work plan will be met
by preparing a focus document, which will have public review and would be a
Primary Document. The focus document will be approximately 15-20 pages in
length and include:

- a description of the process to be followed to reach an interim action
record of decision (ROD) for the 100-KR-2 OU.

- a tabular description of the waste sites and facilities within the
100-KR-2 OU and a recommendation as to which sites should be considered for
LFI, interim remedial measure (IRM), for low priority status and for D&D
activity.

- a schedule for the activities necessary for DOE to submit the IRM
proposed plan to the regulators.

Justification and Impact of Change:

Provides a more precise description of the deliverable associated with the
milestone. No impact.

A. D. Krug (U K Date

BHI Project Manager

J. M. B ra 
egeman

DQ6 Unit anagr

D. P. Holland
Date

EcoToqy Uni Manager

L E. adis Dat
Date ~/,0(

Env. tection Agency Unit Manager

Per Action Plan for Implementation of the Hanford Consent Order and
Compliance Agreement Section 9.3.

Page 1 of 11



#7/Page 2 of 11

100 NPL Agreement/Change Control Form

Control Number X Change X Agreement ___ Information Date Submitted: 11-3-94

74 operable Unit(s) 100-KR-2 and -3 Date Approved:

Document Number & Title: Date Document Last Issued:

Approval of designation of facilities and
waste sites for 100-KR-2/100-KR-3 Operable N/A
Unit.

Originator: S. G. Weiss Phone: 376-1683

Sumrnary Description:

Designations of 100-KR-2 and 100-KR-3 Operable Unit "facilities" and "waste
sites," with proposed dispositions and investigation approaches, are presented
for approval in Tables 1 and 2 (attached).

Justification and Impact of Change:

To provide agreed upon initial definitions of waste sites and facilities for
preparing the 100-KR-2/100-KR-3 Operable Unit planning documentation necessary
to meet TPA Milestone M-13-QOI. No impact.

A. D. Krug JL $ (
BHI K Area Task Leader Date

£ M. Bruqgeman
DOE Unit Manager Date

&QbAK~l 1-30~91
L. E. Gadbois
EPA Unit Manager Date

D. P. Holland
Ecology Unit Manager

I - a N- C}
Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement Section 9.3.



Table 1. Waste Sites in the 100-KR-2 and -3 Operable Units. (sheet I of 5)

Site designation
(Alias) Site Purpose Site Description Disposition Investigation Approach

([']Section)

Within the 100-KR-2 Operable Unit

I 16-KE-1 1955-1971; Received liquid waste from 40 ft long; 40 ft wide; 26 ft deep High priority: liquid ()GPR for location;
(I 15-KE) gas purification system French drain with I ft layer of waste Historical sampling and
Condensate Crib gravel and backfilled; contained records for inventory
(5.1) system of distribution pipes @IRM

I 16-KE-2 1955-1971; Received liquid waste from 16 ft long; 16 ft wide; 32 ft deep High priority: liquid Historical sampling and

(1706-KER) cleanup columns in the 1706-KER loop Wooden crib stmcture within pit waste records for inventory
Waste crib filled with 10 ft layer of gravel and
(5.2) backfilled; distribution pipe enters IRM

pit 23 ft below grade

I16-KE-3 1955-1971; Used as an overflow for 20 ft diameter; 78 ft deep High priority: liquid KE and KW analogous;
(105-KE storage basin drainage from KE reactor fuel storage Drain field 29 ft below grade with waste historical records (Soil
french drain, 105-KW) basin perforated steel casing extending samples from well drilling)
Reverse well into the water table IRM
(5.3)

116-KW-l 1955-1970; Received liquid waste from 40 ft long; 40 ft wide; 26 ft deep High priority: liquid GPR to detennine location;

(115-KW Condensate crib reactor gas purification system Pit filled with 10 ft layer of gravel waste Historical sampling and
(5.9) and backfilled to grade; contained records for inventory

distribution system of pipe IRM

I 16-KW-2 1955-1970; Used as an overflow for 20 ft diameter; 78 ft deep High priority: liquid Analogous to I16-KE-3
(105-KW storage basin drainage from 105-KW storage basin Drain field 29 ft below grade with waste site

french drain) perforated steel casing extending

into the water table IRM

(5.10)

118-K-2 Disposal of radioactive sludge from East/southeast of 116-KE-4 High priority GPR to determine location;

Sludge burial ground retention basins IRM analogous to sludge burial

(5.13) trench north of 107-B basin
sampled in 1976

c-

Co
CD



Table 1. Waste Sites in the 100-KR-2 and -3 Operable Units. (sheet 2 of 5)

Site designation
(Alias) Site Purpose Site Description Disposition Investigation Approach

(1Section)

Undocumented French South side of 119-KW, received I-ft dia concrete drain, 6 in above High priority IRM: Observational

Drain radioactive effluent from I19-KW Sample grade IRM approach
(5.38) Building

UPR-100-K-1 Discovered 1974; leak assumed stopped; Defer to reactor
Fuel storage basin leak Unplanned release decomissioning/ K
(5.29) Basin cleanup

118-K-1 1954-1973; Used for burial of solid waste 1,200 ft long; 600 ft wide; 20 ft Solid waste burial Analogous to other burial
100-K Solid waste burial from the 100-K and 100-N reactors deep ground grounds, historical (1976)
ground Burial ground; contains numerous sampling records exist for
(5.12) trenches and pits; surface routinely 118-B-I

treated with herbicide; contains
large radionuclide inventory

116-KE-5 Heat recovery facility--junction box Ethylene glycol pipeline leak at Low priority Defer to final K-Area
(5.4) junction box next to 150-KE cleanup

parking lot

126-K-1 1970s-present; Received inert waste and Gravel pit left from 100-K Area Low priority Defer to final K-Area
(100-K gravel pit) debris from demolition construction; 5 ft layer of waste cleanup
(5.20) covered by I ft layer of backfill

1607-K4 (124-K-2) 195 5 -present; Received sanitary sewage Septic tank and drain field Low priority Defer to final K-area
Septic tank from office building and maintenance shop cleanup

(5.30) 1 1 1

1607-K6 1955-present; Received sanitary sewage Septic tank and drain field Low priority Defer to final K-Area

(124-KW-1) from reactor building, recirculation cleanup
Septic tank building, and powerhouse

(5.30)

C,
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Table 1. Waste Sites in the 100-KR-2 and -3 Operable Units. (sheet 3 of 5)

Site designation
(Alias) Site Purpose Site Description Disposition Investigation Approach

(t1Section)

I I-8-KE & KW-2 French Receive drainage from rod caves via 3-in 2-ft dia steel pipe with steel cover, Low priority Subsurface radiation

Drains, 104-K Dry well, drain pipes gravel filled to grade (2 each arta) survey; Cleanup with D&D
associated with rod caves of Rod Cave
(5.15 and 5.17)

130-K-1 1955-1972; Stored gasoline Removed in July 1989; no sign of Remove waste site

(1717-K gasoline storage leakage from tank, as reported in designation

tank) logbook WHC-N-270

(5.21)

130-K-2 1955-1972; Stored used motor oil Removed in July 1989; no sign of
(1717-K waste oil storage leakage from tank, as reported in
tank) logbook WHC-N-270
(5.22)

130-KE-1 1955-1971 (KE); 1955-1970 (KW); Stored Two 2 ,000-gal tanks in each area, Remove waste site Defer 130-KW-1 site to
130-KW-I diesel fuel removed 1992. No sign of leakage designation from 130- final K-Area cleanup
(105-KE/105-KW or contamination at 130-KEI; 130- KE-1; keep 130-KW-1
emergency diesel fuel KW-l showed radionuclide as waste site (low
tanks) contamination priority)

(5.23 & 5.27)

Undocumented French 1962-?; East side of 1706-KE; Store 18-in, 4-ft long clay pipe t"TBD Historical records;

Drain sodium hydroxide and sulfuric acids chemical process analysis

(5.32) review

Undocumented Liquid Isolated French drain, west of 166-KW Oil 3- 4-ft dia, I ft above grade TBD

Waste Site (5.33) tank

I I8-K-3 Filter Crib Liquid wastes from 1705 KE/KER Not seen, under power system; may TBD - appears site Use historians to confirm

Undocumented liquid laboratory? (DOE-RL 1992); evidence not exist never existed presence or absence

waste site (5.34) says that wastes went to 116-KE-2 crib

Facility pipelines Transport of process and waste liquids Various locations and sizes. TBD Records will be reviewed 0

for leakage and pipes
assigned to appropriate -

program
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Table 1. Waste Sites in the 100-KR-2 and -3 Operable Units. (sheet 4 of 5)

Site designation

(Alias) Site Purpose Site Description Disposition Investigation Approach

( 1Section)

Undocumented French East side of 1705-KE 3-ft dia clay pipe, 1 ft above grade TBD Subsurface radiation

Drain (5.37) survey, historical records.
If no evi-dence of
contamina-tion, defer to

final K-Area cleanup

Within the 100-KR-3 Operable Unit

120-KE-2 French drain 1955-1971; Received sulfuric acid sludge 3 ft diameter; 3 ft deep High priority, liquid Historical data

(183-KE filter waste from sulfuric acid storage tanks; Open bottom pit; waste,

facility, 100-KE-2) (6.2) sludge contained mercury (Hg) 1RM

120-KE-3 1955-1970; Received sulfuric acid sludge 40 ft long; 3 ft wide; 3 ft deep High Priority: liquid Screening for Hg

(183-KE filter water from sulfuric acid storage tanks; sludge waste,

facility trench, 100-KE-3) contained Hg. IRM

(6.3) Sludge removed

120-KW-l French drain 1955-1970; Received sulfuric acid sludge 4 ft long; 4 ft wide; 4 ft deep High priority IRM: Observational

(183-KW filter water from sulfuric acid storage tanks; sludge Pit with wooden cover (site not IRM approach

facility dry well) (6.8) contained Hg located)

120-KW-2 French drain 1955-1970; Received sulfuric acid sludge 3 ft diameter; 3 ft deep High priority IRM: Observational

183-KW water facility from sulfuric acid storage tanks Open bottom pit IRM approach

french drain, 100-KW-2)

(6.9) _

128-K-1 1955-1971; Used for disposal of 100 ft long; 100 ft wide; 10 ft deep Low priority Limited field screening for

(100-K burning pit) (6,16) nonradioactive combustible waste covered with clean fill orgarics

128-K-2 Used for surface burning of construction, 800 ft long; 280 ft wide Low Priority Analogous to 128-K-1 and

(100-K construction dump laboratory, office and shop waste and 600-29

and burning pit) (6.17) asbestos burial

600-4 Howitzer site Military emplacement and debris 15-20 acres, surface debris Candidate for Landlord 0)

(6.19) Cleanup o

600-29 Construction 1952-?; Miscellaneous construction debris 46 acres Candidate for Landlord Limited field screening for

laydown area (6.20) 1 1 Cleanup organics



Table 1. Waste Sites in the 100-KR-2 and -3 Operable Units. (sheet 5 of 5)

Site designation
(Alias) Site Purpose Site Description Disposition Investigation Approach

(I'Section)

1607-KI Septic tank 1955-present; Received sanitary sewage Septic tank and tile field Low priority Defer to final K-Area
(124-K-1) (6.21) from badge house, offices, and trailer cleanup

1607-K2 Septic tank 1955-present; Received sanitary sewage Septic tank and tile field Low priority Defer to final K-Area
(124-KE-1) (6.21) from water treatment plant cleanup

1607-K3 Septic tank 1955-present; Received sanitary sewage Septic tank and tile field Low priority Defer to final K-Area
(124-KW-2) (6.21) from water treatment plant cleanup

1607-KS Septic tank 1955-present; Received sanitary sewage Septic tank and tile field Low priority Defer to final K-Area
(124-KE-2) (6.21) from powerhouse, reactor building, gas cleanup

recirculation building, and laboratories

Undocumented Solid West of 100-K, southeast of 128-K-2 burn paved area; collapsed wooden Low priority Cultural resources Review
Waste Site (6.31) pit; Old farmstead dump and paved area structure, farm debris

120-KE-1 French drain 1955-1971; Received sulfuric acid sludge May have never existed TBD Historical review
(183-KE filter waste from sulfuric acid storage tanks
facility dry well, 100-KE-
1) (6.1)

130-K-3 (182-K 1955-1971; Stored diesel oil 2 tanks with 17 ,500-gal capacity; Remove from waste site
emergency diesel oil removed in 1993. No sign of designation
storage tank) (6.18) leakage according to removal report

Undocumented Solid early 1980s; sandblasted steel components 50 yd by 30 yd area of red garnet Remove from

Waste Site Sandblasting from 183-KE settling basins consideration as a waste
area (6.32) site

Sources: AEC-GE 1964; Dorian and Richards 1978; and DOE-RL 1991.

(a) Refers to the pertinent section in Carpenter, R. W., and S. L. Cote', 1994, 100-K Area Technical Baseline Report, WHC-SD-EN-TI-239,
Westinghouse Hanford Company, Richland, Washington.

(b) IRM: Interim Remedial Measure
(c) GPR: Ground Penetrating Radar
(d) TBD: To Be Determined; need mom information to categorize site

Nfl
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Table 2. Facilities Listed in the Technical Baseline Report for the 100-KR-2 and -3 Operable Units. (sheet I of 4)

Site/Facility
designation Name Years in service Facility purpose Site/Facility description Disposition

(Alias)
(llSection)

Within the 100-KR-2 Operable Unit

116-KE-5 Heat recovery facilities 1955-1971 Provided heat recovery from cooling Piping and heat exchangers on concrete Facility - "D&D,
(150-KW/150-KE)(5.4) water effluent pad south of retention basins; only Not a "CPP site

concrete pad remains, glycol tanks
(removed) were north of 156-KE

116-KE-6A Storage tank 1986-present Used to treat mixed waste from 1706- 96-gal condensate collection tank; only Facility - D&D,
(1706-KE collection tank, KE laboratories concrete pad and piping remain Not e CPP cite
1706-KE waste treatment
system) (5.5)

116-KE6B Storage tank 1986-present Used to treat mixed wastes from 1706- 30-gal evaporation unit (inside Facility - D&D,
(1706-KE waste treatment KE laboratories laboratroy building) Not a CPP cite
system, 1706-KE
evaporation tank) (5.6)

116-KE-6C Storage tank 1986-present Used to treat mixed wastes from 1706- 550-gal waste accumulation tank (inside Facility - D&D, Not a CPP
(1706-KE waste KE laboratories laboratory building) site
accumulation tank, 1706-KE
waste treatment system)
(5.7)

116-K&-6D Ion exchangecolumn 1986-present Used to treat mixed wastes from 1706- 5 ft' Mixed-bed resin ion exchange Facility - D&D Not a CPP

(1706-KE waste treatment KE laboratories column (inside laboratory building) site

system) (5.8)

l16-KW-4 Heat recovery facilities 1955-1970 Provided heat recovery from cooling Piping and heat exchangers on concrete Facility - D&D
(150-KW/150-KE)(5.11) water effluent pad south of retention basins; only Not a CPI site

concrete pad remains, glycol tanks
(removd) north of 165-KW bldg

118-KE-1 Reactor buildings KW 1955-1970 Provided housing for reactors and 275 ft long; 213 It wide; 120 ft tall Facilities - D&D, Not a CPP
118-KW-1 KE 1955-1971 ancillary facilities reinforced-concreteand steel multi-story site

(I05-KE/105-KW) (5.14 & atructure
5.16)

K-Basins K-Basins 1955-present Currently store spent N-reactor fuel Past of reactor facility Under TPA Milestone M-34

C l
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Table 2. Facilities Listed in the Technical Baseline Report for the 100-KR-2 and -3 Operable Units. (sheet 2 of 4)

Site/Facility
designation Name Years in service Facility purpose Site/Facility description Disposition

(Alias)
(I'lSection)

118-KE-2 Storage facility 1955-1971 Used for temporary storage of 40 f long; 25 It wide Facility - D&D, Not a CPP
ll8-KW-2 radioactive rod tip. Concrete tunnel covered with a 5 ft site
(105-KE/105-KW horizontal layer of earth
control rod storage cave)
(5.15 & 5.17)

120-KE-8 Brine pit KW 1955-1970 Used for mixing salt brine for water 16 ft long; 10 ft wide; 10 l deep Facility - D&D, Not a CPP
120-KW-6 KE 1955-1971 softeners Concrete subsurface pit site
(165-KE, 165- KW)
(5.18 & 5.19)

130-KE-2 Fuel oil storage and KW 1955-1970 Storage ad pump facilities for fuel oil Large underground concrete fuel oil Facility - D&D. Not a CPP
130LKW-2 pumps associated with KE 1955-1971 for the oil-ired steam plant in the 165- storage bunkers; 2,000 gal of oil may site
(166-KE/166-KW) (5.24 & 165-KEKW buildings KE/KW buildings mis
5.28)

132-KE-1 Reactorexhuststacks 1955-1971 Discharged reactor building exhaust air 22 ft diameter; 300 ft tall Facility - D&D,
132-KW-1 Partially dismantled Reinforced monolithic concrete, top Not a CPP site
(116-KE/116-KW) (5.25 & 1980-1981 125 ft decontaminated and dismantled;
5.26) rubble was placed in remaining base of

stacks

Experimental Radiation Fish tanks 1956-1960 Conducted fish development experiments Concrete tanks Facility - D&D
Exposure (5.31) in reactor effluent waters Not a CPP cite

Undocumenttsd Heat East of Fish Studies Provide beat to laboratory concrete pad Facility - D&D, Not a CPP
Exchanger Pit (5.35) Basins site

Undocumented Solid Waste Vacuum Pit ? Reactor maintenance 10-ftdia vertical culvert3O-fl deep Facility - D&D,
Site (5.36) Not a CPP site

Facilities Within the 100-KR-3 Operable Unit

120-KE-4 Storage tank 1955-1971 Used for atorage of sulfuric acid product 10,109-gl capacity abovegroundltankc Facility - D&D,
(183-KEI sulfuric acid drained and cleaned Not a CPP site
storage tank) (6.4)

120-KE-5 Storage tank 1955-1971 Used for storage of sulfuric acid product 10,109-gal capacity aboveground tank Facility - D&D
(183-KE2 sulfuric acid drained and cleaned Not a CPP site
storage tank) (6.5)
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Table 2. Facilities Listed in the Technical Baseline Report for the 100-KR-2 and -3 Operable Units. (sheet 3 of 4)

Site/Facility
designation Name Years in service Facility purpose Site/Facility description Disposition

(Alias)
(1'Section)

120-KE-6 Storage tank 1955-1971 Used for atorage of sodium dichromate Tank has been removed; base and piping Facility - D&D, Not a CPP

(183-KE sodiumdichromate remain site
tank) (6.6)

120-KE-9 Brine pit 1955-1971 Used for storage of salt brine product 23 ft long; 17 ft wide; 10 ft deep Facility - D&D,
(183-KE) (6.7) Undergound concrete structure with 5 Not a CPP site

chambers; hatchway into each chamber

120-KW-3 Stoage tank 1955-1970 Used for storage of sulfuric acid 10,109-gal capacity aboveground tank Facility - D&D,

(83-KWI) (6.10) dmined and cleaned Not a CPP site

120-KW-4 Storage tank 1955-1970 Used for storage of sulfuric acid 10.109-gal capacity aboveground tank Facility - D&D.

(183-KW2) (6.11) drained and cleaned Not. CPP site

120-KW-5 Storage tank 1955-1971 Used for storage cf sodium dichronate Tank emptied and removed; base and Facility - D&D,
(183-KWsodium dichromate piping remain Not a CPP site
tank) (6.12)

120-KW-7 Brine pit 1955-1970 Used to store salt brine product 23 ft long; 17 ft wide; 10 ft deep Facility - D&D,
(I 83-KW brine pit) (6.13) Underground concrete structure with 5 Not a CPP site

chambers; hatchway into each chamber

126-KE-2 Storage tank 1955-1971 Used for liquid slum storage 180,000-galtank Facility - D&D,
(183-KE liquid slum storage Not a CPP site
tank #2) (6.14)

126-KE-3 Storage lank 1955-1971 Used for liquid slum storage Unknown Facility - D&D,
(183-KE liquid slum storage Not a CPP site
tank 11) (6.15)

Undocumented Sodium 183-KE & KW Sodium Stored sodium silicate, used to treat raw 30-ft di. tanks removed, concrete bases Facility - D&D,
Silicate Storage Tanks (6.22) Silicate Storage Tank. river water with high turbidity remain Not a CIT site

Undocumented Caustic Soda 40 ft NE of 183-KW and - Stored sodium hydroxide, used to Tanks removed; concrete bases remain Facility - D&D.
Storage Tanks (6.23) KE regenerate ion exchange columna. Not a CPP site

Undocumented l00-KW 183-KW Alum Storage Stored alum for water treatment. From 40-ft dia, 20-ft high tank, on concrete Facility - D&D,

liquid Alum Storage Tanks Tanks 1979 to 'befom 1990' stored diesel bases. Not a CPP site

(6-24) fuel; used 2 months in 1990-1991 for
well purge water.
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Table 2. Facilities Listed in the Technical Baseline Report for the 100-KR-2 and -3 Operable Units. (sheet 4 of 4)

Site/Facility
designation Name Years in service Facility purpose Site/Facility description Disposition

(Alias)
(t"Section)

Undocunented Caustic East of 183.KW and 183- Neutralize sodium hydroxidebefore 8' x 6' x3' deep brick lined concrete Facility - D&D, Not. CPP
Neutralization Pits (6.25) KE flushing to process sewer box (one each arca- KE pit covered with site

gravel)

UndocumentdAcid Near 120-KW 3 & 4 and Filled with limestone; neutralized acid, 8' x 6'; wooden cover, brick lined, Facility - D&D,
Neutralization Pits (6.26) near waste then drained to process sewer concrete box Not e CPP site

120-KE 4 & 5

UndocunentedAcid 183 KW & KE Acid Neutralize transfer and overflow w.ste 8' x 6' x 5' deep brick-lined concrete Facility - D&D.
Neutralization Pits (6.27) Neutralization Pits, from sulfuric acid tanks before draining box Not a CPP site

between 183 building and to process sewer
183 chlorine vaut

Undocmented Acid SW of 183-KE Alun Sulfuric acid overflow and drainage IS deep, aggregateto 7', 5'Of Facility - D&D,
Neutralization Pita and Dry tanks, S of 183-KE fro the 183-KE day-use acid tank limestone, steel cover Not a CPP site
Wells (6.28)

Undocmentled Sulfuric Acid Adjacent to existing acid Storage of sulfuric acid for water removed, concrete bases remain Facility - D&D,
Tanks (6.29) tanks at KE and KW treatment Not . CPP itc

Undocumented Bauxite 183-KW & KE Bauxite Used to store bauxite, which was mixed 56 ft high, 13 ft di. tank Facility - D&D,
Tanks (6.30) Tank with sulfuric acid to make alum Not a CPP site

Sources: AEC-GE 1964; Dorian and Richards 1978; and DOE-RL 1991.

(a) Regers to the pertnent section un Carpenter, R. W., and S. L Cote', 1994, 100-A Arealechnocal Baselne Report, WHC-SD-LN-I-239,
Westinghouse Hanford Company, Richland, Washington.

(b) D&D: Decontamination and Decommissioning
(c) CPP: CERCLA Past Practice
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Attachment #8 Page 1 of 4

100-FR-3 Soil Gas Survey

Preliminary Data Summary

January 19, 1995

Duane Jacques, Scientist

CH2M Hill Hanford, Inc.
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Figure 4-3 Trichloroethene Concentration in the Groundwater
Maximum Representative Values 1992/1993
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Figure 1. Initial Sample Grid for the 1 00-FR-3 Soil-Gas Survey.

*699

Pickling Aid

699-77-43

699-
{ND} 899-74-43

Cribs

A19 A7-3,6A7-,

(29 ppb)

I\
I

\

4690-707

48

I 9-63

IND)

600-
Oritorage

Ord

meters +994

0 610 1220
I

Legend
Roads E Transmission UnesM Wells w/ (TCE conc.)
Railroads Soil Gas Probe

BHI:lad:9-28-94

4

i



100-FR-3 Soil Gas Survey
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AttachkY P

RADIATION AREA REMEDIAL ACTION PROJECT

107-0/DR RETENTION BASINS

INTERIM STABILIZATION

PROBLEM Radiological surface contamination on
Adjacent area to south posted surface
for migration, if not stabilized.

SOLUTION 107-D/DR (about 11.6 acres). Interim
basins with 12 inches of clean fill.
herbicide program.

107-D/DR Retention Basins.
contamination. Potential

stabilize the retention
Maintain on sterilant

Adjacent area posted surface contamination (about 2.5 acres).
Initial survey indicates no surface contamination. Survey/sample
for posting as underground radioactive material, otherwise interim
stabilize with clean fill. Initiate herbicide program on areas
which are stabilized.
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Attachient #10 Page 1 of 2

The Washington State Department of Ecology and the U.S. Environmental Protection Agency
would like to inform you of our current position regarding remediation of the 100 Area Operable
Units. The currently anticipated actions will be the issuance of three Proposed Plans which will
describe all of the remedial alternatives evaluated for the HR-1, BC-I and DR-I Operable Units,
as well as the preferred alternative. In addition, a range of potential risks based on varying land
use, and therefore varying exposure scenarios were also developed and will be presented.

The 100 Area Source Focused Feasibility Study (FFS) evaluated six remedial action alternatives
which may be applied to the waste sites. Of these the option the agencies believe will provide the
best balance among the nine CERCLA evaluation criteria is the remove and dispose option. This
choice can be augmented with a site by site cost/benefit analysis of the soil washing alternative to
reduce the volume of contaminated sods.

The selection of a cleanup scenario is less straight forward and can be further complicated by
inputting time as a variable to account for radioactive decay. The OU-specific FFS analyses used
a base case scenario of occasional land use with residential groundwater use. This is defined by
limiting land use exposure to (7) eight hour days per year and consuming 2 liters of groundwater
per day. This baseline was then evaluated against a range of other potential risk scenarios
(sensitivity analysis) involving soils and groundwater. The following table provides a comparison
of the scenarios using the remove and dispose costing information.

FFS/ occasional frequent land modified complete
baseline land and and frequent: excavation:
0-10' groundwater groundwater f"e"u"t'Lad"us total removal of

with d rinking contandmnadon
zone use use waterfroma -establshed

10- risk 0-10' zone 0-15' zone source other than concentrad
groundwater 10' risk

10' risk 10- risk 0-s'o10ne

10i risk

total 4.5M 3.1M m3  4.9M m3  2.6M m3  10.1M m
excavated cubic
volume meters

(m)

total cost $1,241M $776M $1,314M $841M $2,135M
(millions of
dollars)

FFS/Baseline = (7) Shr/yr exposure/groundwater (GW) @ MCL 2L/d/yr
Occasional use = (7) Shr/yr exposure/GW MCL x 52 or 365/7

Frequent use = 365d/yr/GW @ MCL 2L/d/yr
Modified Frequent use = 365 d/yr/ water source other than GW
Complete Excavation = 365 d/yr/GW @ MCL 2L/d/yr

The volume and costing information for each of the scenarios are timed for completion in the year
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2018. The agencies are ultimately interested in achieving unrestricted use of the 100 Area which
can be equated to the frequent use scenario. However, achieving this goal in the year 2018 would
result in a "clean" zone encompassing islands of radioactive material represented by the reactor
cores. The cores are currently scheduled for removal by 2055. Therefore, taking radioactive
decay into account for adjacent waste sites becomes a valid technical evaluation.

Assuming that the removal date for the reactor cores remains constant, and reaching unrestricted
use is the ultimate goal, then modifying the cleanup level to account for decay within the 100 Area
operable units to coincide with the cleanup of the reactor cores is a viable solution. This would
result in an occasional use scenario being accomplished by 2018 which would allow for release of
those areas for recreational uses with restricted access of the reactor core areas until 2055. By
2055 the reactor cores would be removed and the soil under and adjacent to the cores would then
be remediated to a level which would decay along with surrounding "modified occasional" areas
to an unrestricted use of the total area by 2118. Cost information and specific cleanup goals
would fall between the current occassional and frequent use scenarios. [Option B - decay until
2055-then release of everything @ residential]

The result of this scenario by managing time, resources, and budget is to arrive at an accessibility
to the 100 Areas in two phases. The first would be an occasional use in excess of the 7 days per
year at the year 2018, with reactor core removal on schedule and the ultimate goal of unrestricted
use achieved within the horizon time frame described by the Hanford Future Site Uses Working
Group.

Assumptions of concern:

1) Using a 10' excavation to achieve compliance with the estaablished risk level.

2) What risk level is acceptable, 10 or 10

3) The costing information is uncertain and should be used for comparison only.
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Unit Manager's Meeting:

Nancy W erdel ................
Mike Thompson ................
Bryan Foley ...................
Jeff Bruggeman ................
Heather Trumble ...............
Steve Balone .................

Dennis Faulk ..................
Bill Lum, USGS ................
Jim Pankanin, PRC ..............

Phil Staats.....
Chuck Cline ....

Lynn Albin . . . . .

Distribution
100 Aggregate Area/100 Area Operable Units
January 19, 1995
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.................. . . ... DOE-RL, RSD (H4-83)
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.. ....................... DOE-HQ (EM-442)

.......... 100 Aggregate Area Manager, EPA (B5-01)
............... . Support to EPA

........... Support to EPA

...... 100 Aggregate Area Manager, WDOE (Kennewick)
WDOE (Lacey)

........................... W ashington Dept. of Health

G. R. Eidam, BUT /A. D. Krug (H6-02) .......
Bob Henckel, BHIl. ....................
Diana Sickle, BHI .....................
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Bill Stillwell
Ben Johnson

.... (H4-79)
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